
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:33 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 884 Date: 02-Aug-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 424

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the footing box side walls , work on the
skirt ring beam . They started at 7:00 AM.

Guillermo , Hector , & Jesus had to work on the footing box side walls . Crews had to patch the hand
rail holes . They started at 7:15 AM. Crews had to clean the holes using air pressure & fill the holes with 2
kind epoxy . They were done at 5:00 PM. Crews left at 5:15 PM.

Ma had to help Mathew on the ring beam brackets . Mathew & Ma had to work on the skirt ring beam in
the South tower shaft . Crews had to set the shims , mark , drill the holes for the C & D skin brackets ,
label the shims & the brackets . They started at 7:20 AM. Ma was done at 12:00 PM. Mathew was done at
5:00 PM. He left at 5:15 PM.

Certified Coating crews came to the site at 7:15 AM. Leon came at 10:30 AM. Crews had to work on the
top of the footing box work on the bars , & work on the dowels on the side walls . They started at 7:20 AM.

Jorge , & Robert had to work on the top plate , bars , & steel elements on the North side . They had to
vacuum the sand , clean , dry the area , mix the paint , & paint the 2nd Zinc primer coat . They started at
7:30 AM.

In addition to that , crews had to lightly pressure wash the North area . Grind , clean the top bars & the
dowels on the side walls . Crews were done at 5:00 PM. They left at 5:15 PM.

( For CCO # 289 . For Jorge & Robert 8.0 Regular Hours & 2.0 Hours Over Time )

Douglas & Charlie were on the site to work with the painters . Check their reports for the painters
detailed activities

Dutra crews came to the site at 6:50 AM. Crews had to work on the embeds & work on # 25 standard
hook replacement bars . They started at 7:00 AM.

Luke P & Luke H had to work on the embedment on the side wall of the footing box . Crews had to
brush inside the embeds , clean the embeds with air pressure , mix , & fill the embeds with structural
cement . Crews started at 8:00 AM.

In addition to that , crews had to work with David on # 25 replacement bars . They had to brush , clean ,
& fill the holes with epoxy on the East & South sides . They were done at 12:00 PM.

In the afternoon, crews had to work on the replacement bars on the West side . They had to drill & bond
4 bars . They started at 12:40 PM. Crews were done at 1:45 PM.
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Luke H continued to fill the embeds with structural concrete . He started at 2;00 PM. He was done
at 2:30 PM. Few more embeds left to be filled next week .

David had to drill 8 holes for # 25 replacement bars on the East & South sides . He had to prepare his
tool , equipments , reroute the air hose . He started to drill at 9:00 AM. With like P & Luke H . He was done
at 1:45 PM. The painters were in the way of drilling on the North side . Crews have to drill & bond 9
replacement bars on the North side .

David & Jon had to work with the painters as back up & supporting team .
(For CCO # 289 . For Dave & Jon 8.0 Regular Hours ) ( % CCO Work 60% )

Dutra crews were done at 2:45 PM. They had to wrap up their tools & equipments. Crews left at 3:15
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM HECTOR LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0400562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0390562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0380562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 884 Date: 02-Aug-2013 Friday

MARINE, STEEL BARGE

8.00

*E0370562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Bid Item: 001 0-FCP-ELS.289CCO-289 Fender Closure Pour

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP EDILBERTO LEONPainter 5.00 2.00 0.00 7.00

JNM JORGE FLORES RAMEROPainter 8.00 2.00 0.00 10.00

JNM ROBERT MACCIOCCHIPainter 8.00 2.00 0.00 10.00
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